

Making Training an enjoyable experience



Implementing projects is an integral part of every business of any size. Modern studies show that 50% of the companies' workforce deals with projects.



The modern and competitive business environment demands the best possible project efficiency which requires a professional approach to managing projects. This course addresses the basic principles in project management where at the same time participants learn through a case study how to plan and monitor a

project. During this practical approach participants learn how to use MS Pro-

ject .

Introduction to Project Management— Planning and Monitoring Projects

A Practical approach for managing and monitoring projects through a case study using MS Project as a tool

Code: ED19B06

Duration: 21 hours

Start Date: Monday, 21/10/2019

Audience Profile: Project Managers. Project Coordinators,

Project Management Team members

Prerequisites for Participation: None

Training Language: Greek

Training Materials: Step by Step training materials in the Eng-

lish Language

Course Objectives: Upon completion the participants will:

- 1. Understand the definitions such as project, project management, work packages, knowledge areas, deliverables
- 2. Be able to design a project following project manage-

ment principles and techniques and plan it using MS project as a tool

- 3. Understanding resources and how these can be assigned to tasks
- 4. Be able to cost activities and resources by hand or by using tools such as MS Project
- 5. Understand and "crash" the critical path
- 6. Be able to monitor the project



Making Training an enjoyable experience



Implementing projects is an integral part of every business of any size. Modern studies show that 50% of the companies' workforce deals with projects.



The modern and competitive business environment demands the best possible project efficiency which requires a professional approach to managing projects. This course addresses the basic principles in project management where at the same time participants learn through a case study how to plan and monitor a

project. During this practical approach participants learn how to use MS Project.

Introduction to Project Management— Planning and Monitoring Projects

A Practical approach for managing and monitoring projects through a case study using MS Project as a tool

Venue: EDITC Conference Center,

16 Imvrou Street, 1055 Nicosia

Participation Cost

The cost includes notes, certificate, lunches and coffee breaks.

Dates and Times:

Dates	Times
Monday 21/10/2019	08:15 – 16:00
Tuesday 22/10/2019	08:15 – 16:00
Friday 25/10/2019	08:15 – 16:00

	Total Cost	HRDA Subsidy	Net Cost	
Participation Cost	€550	€357	€193	
For Unemployed	Please contact us			

Making Training an enjoyable experience

Introduction to Project Management— Planning and Monitoring Projects

A Practical approach for managing and monitoring projects through a case study using MS Project as a tool

Unit 1: Introduction

The modern Era

Your self—evaluation as a Project Manager!

Our aim

Definitions

- Project
- Project Management
- Work packages
- Deliverables
- Resources

Project Characteristics

Project Life Cycle

Cost and resources during the life of the project

Stakeholders, Risk and Uncertainty

Unit 2:

Project Management Process and the role of project manager Project management processes and PMBOK

- Processes
- Knowledge areas
- The Project Manager's characteristics

Project Initiation Processes

The Project Charter

Initial statement of the project objective

Getting ready to plan a project based on a case study

Unit 3 Development of a new plan

Starting a new plan, and setting its start date

Setting nonworking days in the project calendar

Entering the plan's title and other properties

Break down of tasks using WBS

Key points

Unit 4 Building a plan and using dependencies

Using the 4 dependencies

Defining tasks, durations and milestones

Creating summary tasks for WPs

Creating task dependencies with links

Switching task scheduling from manual to automatic

Checking the plan's duration and finish date

Documenting tasks

Understanding Network Diagrams, Gannt Charts etc

Key points

Unit 5 Setting up resources & Costing

Definition of Resources

Adjusting working time in a resource calendar

Setting up cost resources

Documenting resources with notes

Key points

Unit 6 Assigning resources to tasks

Assigning work resources to tasks

Controlling work when adding or removing resource

assignments

Assigning cost resources to tasks

Checking the plan's duration, cost, and work

Key points

Unit 7: Critical Path & Baseline

What is a critical Path?

Methods of identifying the Critical Path

"Crashing" the critical Path

What is a baseline?

How to establish a baseline

Unit 8 Sharing information

Customizing a Gantt Chart view

Customizing a Timeline view

Customizing reports

Copying views and reports

Key points

Delivering training since 1996

Making Training an enjoyable experience

Introduction to Project Management— Planning and Monitoring Projects

A Practical approach for managing and monitoring projects through a case study using MS Project as a tool

Unit 9 Monitoring the plan

Techniques for monitoring the plan Tracking progress with MS Project

Key points

Unit 10 Advanced scheduling techniques

See task relationships with Task Path

Adjusting task link relationships

Setting task constraints

Interrupting work on a task

Adjusting working time for individual tasks

Control task scheduling with task types

Key points

Unit 11 Fine-tuning your plan

Deadline dates

Fixed Costs (i.e. Down payments)

Recurring task

Managing the critical path

Key points

Unit 12 Levelling Resources

Examining resource allocations over time

Resolving resource overallocations manually

Leveling overallocated resources

Inactivating tasks

Key points

Unit 13 Organizing project details

Sorting Project details

Grouping Project details

Filtering Project details

Creating new tables

Creating new views

Key points

Unit 14 Tracking progress on tasks and assignments

Updating a baseline

Tracking actual and remaining values for tasks and

assignments

Tracking timephased actual work for tasks and assign-

ments

Rescheduling incomplete work

Unit 15 Viewing and reporting project status

Identifying tasks that have slipped

Examining task costs

Examining resource costs

Reporting project cost variance with a stoplight view

Unit 16 Getting your project back on track

Troubleshooting time and schedule problems Troubleshooting cost and resource problems Troubleshooting scope-of-work problems

Delivering training since 1996



Stamp (in case of company):



Registration Form							
Seminar Code: ED1 Planning and Moni	jement—	Start Date: Monday, 21/10/2019					
A. Organization's o	letails (if ap	pplicable)					
Company/Organizati	on:		Size:	□Small	□Medium	□Large	
Economic Activity:			Telephone:		Fax:		
Address:			Postal Code:				
Person responsible fo	or the		Email:				
registration:			Direct Telephor	ne:			
B. Participant's de	tails (1)						
□Mr □Ms	Name		Surname				
Title/ Job Position:			Email:				
Job description:			Telephone/Mob	oile:	Fax:		
Reasons for participa seminar:	ating in the						
Please fill this section Fasting Vegetari		special requests for the lunch provic	led (only in the	case that lunch is	included)		
☐ They will participa	ate to the ser	ninar more than one participants (In	this case please	e fill in the second	l page as well)		
C. Participation	Cost						
PARTICIPATION I	N THE SEMI	NAR IS PREPAID (at least three	days before th	e start of the se	eminar)		
Please invoice \Box The	participant	☐The company Credit Customer	Number (if app	licable):			
☐ For participants €	entitled the H	uman Resources Development Author	ority subsidy (HF	RDA): € 193			
☐ For participants I	not entitled	the Human Resources Development	Authority subsid	dy (HRDA): € 550)		
		C Ltd and payment can be made dire			int of the compa	any	
Account Name: EDITC LTD IBAN:CY19 0050 0115 0001 1501 0686 9601 Account Number: 115-01-068696-01 SWIFT/BIC:HEBACY2N							
D. Terms and c	onditions	for participation on EDITO	seminars				
 The company accepts registrations for participation in the seminars at least 5 working days prior to the start of the seminar. EDITC does not commit to accept any registrations received in less than 5 working days before the start of the training program. Written cancellations received 5 working days before the start of the training program are accepted and in the case where a payment has been made by the client, the full amount is reimbursed to the client. Cancellations that do not meet the above term are invoiced. The client may replace the participant (s) provided that they meet the criteria for participation on this program. The company has the right to cancel or postpone a training program up to one day before the start date of the program. All prepayments are returned. 							
to clients. 4. All registrations are strictly prepaid except credit customers. EDITC will not allow the entry of participants in the class unless their financial obligation have been settled.							
S. EDITC will inform the client upon receipt of the application form. Written confirmation for the implementation of the training program will be sent within 3-5 days before the start date of the seminar. In exceptional cases written confirmation may be sent one day before the start of the program Participants are encouraged to contact the company in case they did not receive the confirmation. 6. Participants with less than 75% attendance cannot be subsidized by the HRDA and in this case the participants (or their company) will have to pay the							
amount of the subsidy (in addition to their own payment amount). 7. In case of subsidized programs by the HRDA all the required forms of HRDA must be sent to EDITC before the start of the training program. EDITC we not allow the entry of participants in the class unless the HRDA forms have been submitted to EDITC. 8. Certificates of participation will be given to participants after the completion of the course provided that their financial obligations and obligation regarding HRDA forms are settled. Otherwise certificates will be mailed as soon as the above obligations are settled.							
☐We agree with the above terms and conditions							
Signature:		Date:					





Registration Form

B. Participant's De	tails (2)					
□Mr □Ms	Name		Surname			
Title/ Job Position:			Email:			
Job description:			Telephone/Mobile:		Fax:	
Reasons for participating on the seminar:						
Please fill this section if there are special requests for the lunch provided (only in the case that lunch is included) □Fasting □Vegetarian □Vegan						
B. Participant's De	etails (3)					
□Mr □Ms	Name		Surname			
Title/ Job Position:			Email:			
Job description:			Telephone/Mobile:		Fax:	
Reasons for participa seminar:	ating on the					
Please fill this sectio □Fasting □Vegetari		special requests for the lunch provid	ded (only in the case	that lunch is ir	ncluded)	
P. Dauticinant's De	ataile (4)					
B. Participant's De			Cumpana			
□Mr □Ms	Name		Surname			
Title/ Job Position: Job description:			Email: Telephone/Mobile:		Fax:	I
			relephone/Mobile.		ı ax.	
Reasons for participa seminar:						
Please fill this section if there are special requests for the lunch provided (only in the case that lunch is included) □Fasting □Vegetarian □Vegan						
B. Participant's De	etails (5)		T.	1		
□Mr □Ms	Name		Surname			
Title/ Job Position:			Email:			
Job description:			Telephone/Mobile:		Fax:	
Reasons for participating on the seminar:						
Please fill this section if there are special requests for the lunch provided (only in the case that lunch is included)						
□Fasting □Vegetarian □Vegan						
□We agree with the above terms and conditions						
Signature: Date:						
Stamp (in case of cor	mpany):					